

CHANGE ORDER PROPOSAL

PROJECT:
 STUDY DEVELOPMENT OF PLANS CONSTRUCTION
 EQUIPMENT AND FINANCING FOR A
 MINSA CAPSI PRIMARY HEALTH CARE CENTER - RIO SERENO

PROPOSAL FOR WORK NO: RS-PCO#01-06R
START DATE: JUNE 2013

CONTRACT NUMBER: 077 (2011)

JOB DESCRIPTION:

REVIEW IN THE UTILIZATION PROPOSAL OF ENVIRONMENTS

NO.	DESCRIPTION	QTY.	UNIT	UNIT PRICE	TOTAL
A	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
B	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
C	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
D	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
E	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
F	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
G	[REDACTED]		LS	B/. [REDACTED]	B/. [REDACTED]
DIRECT COST					B/. [REDACTED]
EMPLOYMENT BENEFITS (44.33%)				B/. [REDACTED]	
BONDS & INSURANCE (4.2%)				B/. [REDACTED]	
CITY TAX (1.0%)				B/. [REDACTED]	
PROFIT (15%)				B/. [REDACTED]	
SUBTOTAL					B/. [REDACTED]
FUNDING					B/. [REDACTED]
ITBMS (7%)					B/. [REDACTED]
TOTAL COST					B/. [REDACTED]

The work described in this proposal will be carried out under the same terms and conditions set forth in Contract No. 077 (2011) unless otherwise stated.
 THE ADDITIONAL TIME REQUIRED FOR THESE WORKS IS 120 CALENDAR DAYS.
 The price and time in this proposal is particular for these works and does not consider the impact, if any, it could have on the project as a whole.

BY: FRANKIE J. LOPEZ, PE GENERAL
 MANAGER
 OMEGA ENGINEERING, INC.

DATE



CONSTRUCTION WORK BY DISCIPLINE -
COST BREAKDOWN

JOB PROPOSAL: REVIEW - UTILIZATION PROPOSAL

Code	Item Description	Quantity	Unit	Foundation		Structure		Roofing		Mechanical/Electrical/Plumbing		Other	
				Estimated	Contract	Estimated	Contract	Estimated	Contract	Estimated	Contract	Estimated	Contract
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												
	[REDACTED]												



CONSTRUCTION WORK BY DISCIPLINE -
COST BREAKDOWN

JOB PROPOSAL: REVIEW - UTILIZATION PROPOSAL

[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]		[REDACTED]		[REDACTED]		[REDACTED]		[REDACTED]	
				[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]



MINSA CAPSI RIO SERENO
AREA ASSESSMENT

REVISED PROGRAM REQUESTED

SPACE	DESCRIPTION	AREA (SM)
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]



MEDICAL
EQUIPMENT - COST
BREAKDOWN

DATA SHEET	DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
-	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]
-	[REDACTED]	1	[REDACTED]	[REDACTED]



--	--	--	--	--	--	--	--	--	--



LAUNDRY EQUIPMENT
- COST BREAKDOWN

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT

OFFICE FURNITURE EQUIPMENT -
COST BREAKDOWN

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

Office Furniture
Rio Sereno



GLOBAL COST ANALYSIS
MINSA CAPSI, RENACIMIENTO - RIO SERENO

January 17, 2011

June 5, 2013

[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

TOTAL	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
REVIEWED CONTRACT AMOUNT	[REDACTED]	[REDACTED]		

**TRAINING AND SKILL FORMATION IN THE USE OF FIXED AND BIOMEDICAL EQUIPMENT -
COST BREAKDOWN**

Annex E

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
2	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
					[REDACTED]
					[REDACTED]
	[REDACTED]				[REDACTED]

PROPUESTA DE ORDEN DE CAMBIO

PROYECTO :
 ESTUDIO, DESARROLLO DE PLANOS, CONSTRUCCION,
 EQUIPAMIENTO Y FINANCIAMIENTO DE UN CENTRO DE
 ATENCION PRIMARIA DE SALUD MISNA CAPSI - RIO SERENO

PROPUESTA DE TRABAJO NO: RS-PCO#01-06R
FECHA DE INICIO: JUNIO 2013

NUMERO DE CONTRATO: 077 (2011)

DESCRIPCION DEL TRABAJO:

REVISION EN PROGRAMA DE AMBIENTES Y USOS

NO.	DESCRIPCION	CANT.	UNIDAD	PRECIO UNITARIO	TOTAL
A	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
B	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
C	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
D	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
E	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
F	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
G	[REDACTED]	[REDACTED]	LS	[REDACTED]	[REDACTED]
COSTO DIRECTO					B/. [REDACTED]
PRESTACIONES LABORAL (44.33%)		B/. [REDACTED]			
FIANZAS & SEGUROS (4.2%)		B/. [REDACTED]			
IMPUESTO MUNICIPAL (1.0%)		B/. [REDACTED]			
BENEFICIO (15%)		B/. [REDACTED]			
SUB-TOTAL					B/. [REDACTED]
FINANCIAMIENTO					B/. [REDACTED]
ITBMS (7%)					B/. [REDACTED]
COSTO TOTAL					B/. [REDACTED]

El trabajo descrito en esta propuesta será realizado bajo los mismos términos y condiciones establecidos en el Contrato No. 077 (2011) a menos que se indique lo contrario.
 EL TIEMPO ADICIONAL REQUERIDO PARA ESTOS TRABAJOS ES DE 120 DIAS CALENDARIOS.
 El precio y tiempo en esta propuesta es particular para estos trabajos y no considera el impacto, si alguno, que pudiera tener sobre el proyecto en su totalidad.



POR: FRANKIE J. LOPEZ, PE
 GERENTE GENERAL
 OMEGA ENGINEERING, INC.

FECHA



**TRABAJOS CONSTRUCCION POR DISCIPLINA
DESGLOSE DE COSTOS**

PROPUESTA TRABAJO: REVISION PROGRAMA DE USOS

NO.	DESCRIPCION	CANTIDAD	UNIDAD	SUBCONTRATOS		LABOR		EQUIPOS		MATERIALES		OTROS	
				PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD
AREA PARTO & HOSPITALIZACION A REMODELAR													



**TRABAJOS CONSTRUCCION POR DISCIPLINA
DESGLOSE DE COSTOS**

PROPUESTA TRABAJO: REVISION PROGRAMA DE USOS

NO.	DESCRIPCION	CANTIDAD	UNIDAD	SUBCONTRATOS		LABOR		EQUIPOS		MATERIALES		OTROS	
				PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD



TRABAJOS CONSTRUCCION POR DISCIPLINA
DESGLOSE DE COSTOS

PROPUESTA TRABAJO: REVISION PROGRAMA DE USOS

NO.	DESCRIPCION	CANTIDAD	UNIDAD	SUBCONTRATOS		LABOR		EQUIPOS		MATERIALES		OTROS	
				PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD



**TRABAJOS CONSTRUCCION POR DISCIPLINA
DESGLOSE DE COSTOS**

PROPUESTA TRABAJO: REVISION PROGRAMA DE USOS

NO.	DESCRIPCION	CANTIDAD	UNIDAD	SUBCONTRATOS		LABOR		EQUIPOS		MATERIALES		OTROS	
				PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										
█	█	█	█										



**TRABAJOS CONSTRUCCION POR DISCIPLINA
DESGLOSE DE COSTOS**

PROPUESTA TRABAJO: REVISION PROGRAMA DE USOS

NO.	DESCRIPCION	CANTIDAD	UNIDAD	SUBCONTRATOS		LABOR		EQUIPOS		MATERIALES		OTROS	
				PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD	PRECIO UNITARIO	CANTIDAD

MINSA CAPSI RIO SERENO
EVALUACION DE AREAS

PROGRAMA REVISADO SOLICITADO

ESPACIO	DESCRIPCION	AREA (SM)
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	TOTAL	[REDACTED]



**EQUIPOS MEDICOS
DESGLOSE DE COSTOS**

FICHA TECNICA	DESCRIPCION	CANTIDAD	P.U.	MONTO
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
II	[REDACTED]	1	[REDACTED]	[REDACTED]
II	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
I	[REDACTED]	1	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]



EQUIPO DE COCINA
DESGLOSE DE COSTOS

ITEM	DESCRIPCION	CANTIDAD	UNIDAD	P.U.	MONTO
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				
	[Redacted]				

**CAPACITACIÓN Y ADIESTRAMIENTO EN EL USO DEL EQUIPO FIJO Y BIOMÉDICO
DESGLOSE DE COSTOS**

Anexo E

ITEM	DESCRIPCION	CANTIDAD	UNIDAD	P.U.	MONTO