



**Summary for the Approval of Plans  
Contract No. 857-2013**

**Pacora Market**

Item	Institution / Unit	Check-In Date	Check-Out Date	Approved	Pending	Comments
1	Town Hall Analyst	27-February-2014			X	
2	Municipal Structural		19-June-2014	X		
3	A/C and Electricity Supply	12-March-2014	12-March-2014	X		
4	Garbage Removal Authority	12-March-2014		X		
5	MINSA	13-March-2014		X		
6	ENSA			X		
7	MOP	14-March-2014		X		Plans approved by Albrook's MOP but missing the seal of the Town Hall's MOP.
8	Firefighters	21-March-2014		X		
9	SENADIS	26-March-2014		X		
10	ANAM	26-May-2014			X	The Municipality is processing the requirement for the certificate of soil use by the MIVI. Without this document ANAM does not proceed with the approval.
11	ATTT	18-July-2014			X	The corrections of ATTT comments are pending. OMEGA requested field info to correct.
12	IDAAN			X		

**Mercado Juan Díaz**

Item	Institution / Unit	Check-In date	Check-Out Date	Approved	Pending	COMMENTS
1	Town Hall Analyst	27-February-2014			X	
2	Municipal Structural		19-June-2014	X		
3	A/C and Electricity Supply	12-March-2014	12-March-2014	X		
4	Garbage Removal Authority	12-March-2014		X		
5	MINSA	27-February-2014		X		
6	ENSA				X	Easement is required either for primary transformer installation or secondary service.
7	MOP	14-March-2014	18-August-2014	X		
8	Firefighters	21-March-2014		X		
9	SENADIS	19-March-2014		X		
10	ANAM	26-May-2014	18-August-2014	X		ANAM requested a document to the MIVI for the certification of soil use. The Municipality is processing it directly with the MIVI.
11	ATTT	18-July-2014			X	On 18 July 2014, the Municipality was requested a certification of road easement within a private property.
12	IDAAN			X		





**Resumen para la Aprobación de Planos  
Contrato No. 857-2013**

**Mercado Pacora**

Ítem	Institución / Dependencia	Fecha Entrada	Fecha Salida	Aprobado	Pendiente	Comentarios
1	Analista Municipal	27-Feb-14			X	
2	Estructural Municipal		19-Jun-14	X		
3	Serv. De A/A y Electricidad	12-Mar-14	12-Mar-14	X		
4	Autoridad de Aseo	12-Mar-14		X		
5	MINSA	13-Mar-14		X		
6	ENSA			X		
7	MOP	14-Mar-14		X		Planos aprobados por MOP de Albrook pero falta sello del MOP Municipio.
8	Bomberos	21-Mar-14		X		
9	SENADIS	26-Mar-14		X		
10	ANAM	26-May-14			X	El Municipio está gestionando requerimiento de la certificación del uso de suelo por el MIVI. Sin este documento ANAM no procede con la aprobación.
11	ATTT	18-Jul-14			X	Falta corregir comentarios ATTT. OMEGA solicitó info de campo para corregir.
12	IDAAN			X		

**Mercado Juan Díaz**

Ítem	Institución / Dependencia	Fecha entrada	Fecha Salida	Aprobado	Pendiente	COMENTARIOS
1	Analista Municipal	27-Feb-14			X	
2	Estructural Municipal		19-Jun-14	X		
3	Serv. De A/A y Electricidad	12-Mar-14	12-Mar-14	X		
4	Autoridad de Aseo	12-Mar-14		X		
5	MINSA	27-Feb-14		X		
6	ENSA				X	Se requiere servidumbre ya sea para instalación de transformador primario o servicio secundario.
7	MOP	14-Mar-14	18-Aug-14	X		
8	Bomberos	21-Mar-14		X		
9	SENADIS	19-Mar-14		X		
10	ANAM	26-May-14	18-Aug-14	X		ANAM solicitó documento al MIVI la certificación del uso de suelo. El Municipio está tramitando gestión directamente con el MIVI.
11	ATTT	18-Jul-14			X	El 18 julio 2014 se requirió certificación del municipio de la servidumbre vial dentro de una propiedad privada.
12	IDAAN			X		