
From: Jose Mandarakas [REDACTED]
Sent: Tuesday, May 13, 2014 11:43 AM
To: Frankie Lopez [REDACTED]; Salvador Del Toro [REDACTED]
CC: Yadira Campos [REDACTED]
Subject: RE: Colon Market Check list

The total number of days from the Order to Proceed (September 7, 2012) and its ending on February 1, 2016 is 1243 days.

From: Frankie Lopez
Sent on: Tuesday, May 13, 2014 10:38 AM
To: Jose Mandarakas; Salvador Del Toro
CC: Yadira Campos
Subject: Re: Colon Market Check list

Please, tell me the number of days to correct the endorsement.

fl

Sent from my BlackBerry 10 smartphone.

From: Jose Mandarakas
Sent: Tuesday, May 13, 2014 10:33 AM
To: Frankie Lopez; Salvador Del Toro
CC: Yadira Campos
Subject: RE: Colon Market Check list

Good morning
From August 1, 2014
18 months more of contract
Delivery date February 1, 2016
regards

From: Frankie Lopez
Sent on: Tuesday, May 13, 2014 10:26 AM
To: Jose Mandarakas; Salvador Del Toro
CC: Yadira Campos
Subject: Re: Colon Market Check list

Chemi

Please calculate the duration from 1-August-2014 as the starting date and adjust the schedule accordingly. Duque accepted our request. I promised that we would be signing on or before Thursday. Let's get to work.

fl

Sent from my BlackBerry 10 smartphone.

From: Jose Mandarakas
Sent: Tuesday, May 13, 2014 9:50 AM
To: Salvador Del Toro
CC: Yadira Campos; Frankie Lopez
Subject: RE: Colon Market Check list

- 1) Performance Bond Endorsement with termination date according to what Frankie agrees with SCF
- 2) Liability Insurance Endorsement with the same expiration date according to what Frankie agrees
- 3) Schedule updated (by me)
- 4) Good Standing Certificates of all
- 5) Signing of the document by the legal representative

Regards

From: Salvador Del Toro
Sent on: Tuesday, May 13, 2014 09:45 AM
To: Jose Mandarakas
CC: Yadira Campos; Frankie Lopez
Subject: Colon Market Check list

Good morning, Chemi. Please send the list of document required for the change order.

Salvador Del Toro
Comptroller



Contractors • Engineers



From: Jose Mandarakas [REDACTED]
Sent: Tuesday, May 13, 2014 11:43 AM
To: Frankie Lopez [REDACTED]; Salvador Del Toro [REDACTED]
Cc: Yadira Campos [REDACTED]
Subject: RE: Check list Mercado de Colon

El total de días a partir de la Orden de Proceder (7 de septiembre de 2012) y culminar el 1 de febrero de 2016 son **1243 días**.

De: Frankie Lopez
Enviado el: martes, 13 de mayo de 2014 10:38 a.m.
Para: Jose Mandarakas; Salvador Del Toro
CC: Yadira Campos
Asunto: Re: Check list Mercado de Colon

Dame # de días por fa pa corregir el endoso.

fl

Sent from my BlackBerry 10 smartphone.

From: Jose Mandarakas
Sent: Tuesday, May 13, 2014 10:33 AM
To: Frankie Lopez; Salvador Del Toro
Cc: Yadira Campos
Subject: RE: Check list Mercado de Colon

Buen dia
A partir del 1 de Agosto de 2014
Mas 18 meses de contrato
Fecha de entrega 1 de Febrero de 2016
slds

De: Frankie Lopez
Enviado el: martes, 13 de mayo de 2014 10:26 a.m.
Para: Jose Mandarakas; Salvador Del Toro
CC: Yadira Campos
Asunto: Re: Check list Mercado de Colon

Chemi

Por favor haz computo de duración partiendo del 1agosto 2014 cómo fecha de inicio y ajusta el cronograma. Duque acepto nuestra solicitud. Hice compromiso q tenemos q firmar en o antes del jueves. Manos a la obra.

fl

Sent from my BlackBerry 10 smartphone.

From: Jose Mandarakas
Sent: Tuesday, May 13, 2014 9:50 AM
To: Salvador Del Toro
Cc: Yadira Campos; Frankie Lopez
Subject: RE: Check list Mercado de Colon

- 1) Endorso de Fianza de Cumplimiento, con fecha de terminación según acuerde Frankie con la SCF
- 2) Endorso de Seguro de Responsabilidad Civil, igual con fecha de expiración según acuerde Frankie
- 3) Cronograma Actualizado (por mi)
- 4) Paz y Salvos todos
- 5) Firma del documento por rep. legal

Saludos

De: Salvador Del Toro
Enviado el: martes, 13 de mayo de 2014 09:45 a.m.
Para: Jose Mandarakas
CC: Yadira Campos; Frankie Lopez
Asunto: Check list Mercado de Colon

Bd, Chemi favor de enviar listado de requerimientos de documentos para adenda.

Salvador Del Toro
Contralor



Contractors • Engineers

