

From: Jean Carlos Cerezo <jcerezo@assanet.com>
Sent: Monday, October 6, 2014 11:16 AM
To: Frankie Lopez; Salvador Del Toro
Subject: Omega - Colon Public Market

Good morning Frankie and Salvador,

Last Friday, we reviewed with Travelers everything related to the project of the Public Market of Colon. From our conversation, we were able to draw several conclusions, which I share with you:

1. The last invoice we issued for endorsement No. 1 of this project extended the validity of the bond to 1230 days so that its due date be January 20, 2016. This has to be corrected since the deposit was billed based on those 1230 days, which are the total days of the work, and not on the 690 days that were the total days to which the deposit was extended.
2. We noted that the first bond 85B63650 (Performance Bond) was issued in November 2011 for 450 days, and then in 2012 a new bond was issued for 540 days. However, the executive in charge never requested the original deposit for 450 days. We understand that the bond that was given to the ministry of the presidency was the one for 540 days, so now they must have it. However, we need it since as you can understand, there cannot be two bonds with the same number. If you have such bond, please send it to us.
3. For the sake of order of our files, we need the change order showing the change from 540 to 1230 days. We have a "draft" of 1170 days, but we understand that when the change order came out, it should have come out with the 1230-day correction, which was the total days that were negotiated. Please send us such change order.

Thank you for sending us the details of points 2 and 3 so that we can deliver the modified invoice for endorsement No. 1 .

In case you have any comments in this regard, please let us know.

Sincerely,

Jean Carlos Cerezo A. / Deposits Manager (CAR, EAR) / [ASSA Insurance Company, S. A.](#) / 0816-01622 / Panamá, Rep. of Panamá / T. +(507) 301-2279 / Fax. +(507) 300-2722 / Mobile. +(507) 6151-4457 / <http://www.assanet.com> / <http://www.ambest.com>

Follow us on:



From: Jean Carlos Cerezo <jcerezo@assanet.com>
Sent: Monday, October 6, 2014 11:16 AM
To: Frankie Lopez; Salvador Del Toro
Subject: Omega - Mercado Publico Colon

Buenos días Frankie y Salvador,

El día viernes estuvimos revisando con Travelers todo lo referente al proyecto Mercado Público de Colon, de nuestra conversación pudimos sacar varios puntos que los comparto con ustedes:

1. La ultima factura que emitimos por el endoso No. 1 para este proyecto, que extendía la vigencia de la fianza a 1230 días para que su fecha de vencimiento sea el 20 de enero 2016, hay que hacerle una corrección ya que se facturó en base a los 1230 días que son el total de la obra y no en los 690 días que fue el total de días que se extendió dicha fianza.
2. Notamos que en su momento se emitió la primera fianza 85B63650 (Fianza de Cumplimiento) en noviembre 2011 por 450 días y luego en el 2012 se volvió a emitir una nueva fianza por 540 días, sin embargo el ejecutivo en turno nunca les solicitó la fianza original por los 450 días. Entendemos que la fianza que se entregó al ministerio de la presidencia fue la de 540 días, por lo que deben de tener la fianza de 450 días en su poder la cual necesitamos, ya que como entenderán no pueden haber 2 fianzas con el mismo número en la calle. De tener esta fianza por favor hacémosla llegar.
3. Estamos necesitando por el buen orden de nuestros archivos la adenda donde muestra el cambio de 540 días a 1230. Nosotros tenemos en nuestro poder un "draft" por 1170 pero tenemos entendido que cuando la adenda salió, debió haber salido con la corrección de 1230 días que fueron los días que se negoció. Por favor hacernos llegar dicha adenda.

Agradezco enviarnos lo referente a los puntos 2 y 3 para poder entregar la factura por el endoso No. 1 modificada.

Cualquier comentario que tengan referente a esto por favor déjenos saber.

Saludos cordiales,

Jean Carlos Cerezo A. / Ejecutivo de Fianzas (CAR, EAR) / **ASSA Compañía de Seguros, S. A.** / Apartado 0816-01622 / Panamá, Rep. de Panamá / Tel. +(507) 301-2279 / Fax. +(507) 300-2722 / Cel. +(507) 6151-4457 / <http://www.assanet.com> / <http://www.ambest.com>

Síguenos en:

