



**Drilling and Project Services Supply and Administrative Services Management Drilling and
Project Services Supply and Administrative Services Management, North Zone Supply
Contracting Superintendence Supply Contracting Monitoring and Control of Supply
Contracts**

Agreement No. 2 (Two) Extension of Term to Open Work Contract No. 424043804, executed by **PEMEX - Exploration and Production**, Decentralized Public Agency of the Federal Government, hereinafter referred to as "**PEP**", represented by Mr. José R. Serrano Lozano, Deputy Director of Project Services in his capacity as Legal Representative and on the other hand Bisell Construcciones e Ingeniería, S. A. de C. V., represented by Mr. Raúl López Gallegos in his capacity as Special Power of Attorney and MWS Management Inc. represented by Mr. Alan Claiborne in his capacity as Legal Representative, hereinafter jointly referred to as the "Contractor", in accordance with the following background, declarations and clauses:

[...]

Clauses

First: Extension of Term.

Derived from what is indicated in the precedent V of this instrument, the parties agree to extend the term of execution of the contract in **90 (Ninety) calendar days** that ran from **January 1, 2014** until **March 31, 2014**, which added to the term derived from agreement No. 1 (One) of **287 two hundred eighty-seven calendar days**, results in a new term of **377 (Three hundred and eighty-seven) calendar days**, leaving a new contract termination date of **March 31, 2014**.