



Poza Rica, Ver, March 25, 2013

**PEMEX EXPLORATION AND PRODUCTION  
CONTRACT RESIDENCY ATG  
NORTHERN REGION PROJECT SERVICES MANAGEMENT**

**C. Raúl Lopez Gallegos**

Legal Representative

**C. Alain Riete Claiborne**

Attorney

**Contract 424043804**

**BISELL Construcciones e Ingeniería S.A. de C.V.**



**MATTER: Observations to the review of equipment BISELL 1**

In relation to the visit made on March 22, 2013 in the workshop of Cía. Latina to verify the PMX-642 (CPL-58) equipment that will be rented to your company, which is scheduled to be presented in contract No. 424043804 for "Integral Works for Onshore Well Interventions in the Northern Region (package 1)", the following has been observed the following has been observed:

The equipment is dismantled and undergoing maintenance, and the personnel in charge of the maintenance of equipment 642 said that it will take approximately 10 days to release it.

We were also presented with the lease commitment letter (attached to the informative note) which specifies the characteristics of the equipment.

It should be clarified that this rig came out of drilling on December 26, 2012, and went in for maintenance, but its winch capacity is 800 Hp as shown in the attached data sheet where it was reported the replacement of the the equipment PMX-642 in the contract 424049813 (additional package IX) and not 1000 Hp as requested in the contract.




# R-0082-ENG

“2013, Year of Institutional Loyalty and Centennial of the Mexican Army”.

The equipment was found as observed in the next photographs:



MAST DOWN AND UNDER MAINTENANCE, CHECKING AND CERTIFYING WELDS.



CHANGUERA IN MAINTENANCE




# R-0082-ENG

“2013, Year of Institutional Loyalty and Centennial of the Mexican Army”.




TRAVELING PULLEY



SUBSTRUCTURE UNDER MAINTENANCE, REINFORCING WELDING AND CHECKING WEAR AND TEAR.






## WINCH CONTROLS UNDER MAINTENANCE

It is worth mentioning that to date no technical proposal has been submitted to improve the capacity of the equipment (minimum 1000 Hp) so that it has the required characteristics for the execution of the work under contract 424043804.

It is also pertinent to indicate that if the equipment is susceptible to mechanical modifications to improve the capacity to 1000 Hp, a certification must be submitted to this Contracts Residence indicating that in general it complies with all the specifications required to develop the works.

Without further ado, I take this opportunity to send you my best regards.

Atentamente.  
  
Oscar Hernández Bartoluchi  
Residencia de Contratos ATG

C. c. José Abraham Berumen González – Management of Services of Projects RN  
Julio Cesar López Martínez – E.D Submanagement for Contract RN  
Consecutive File

